
PROJECT TIMELINE

2015—Department of 
Army, Virginia 
Department of 
Transportation and 
Arlington County 
developed a conceptual 
roadway realignment 
and interchange 
modifications to initiate 
public feedback

2014—Arlington 
National Cemetery 
Real Property 
Master Plan 
completes the 
public comment 
period and issues a 
finding of no 
significant impact

2000—Congress passes the National 
Defense Authorization Act including 
the requirement for the Secretary of 
Defense to transfer the Navy Annex to 
the Secretary of the Army to remove 
any improvements and prepare the 
property for use as part of Arlington 
National Cemetery 2013—Navy Annex demolition 

2013—Memorandum of 
Understanding between the 
Department of Army and 
Arlington County 
establishing a framework of 
collaboration for a future 
land exchange agreement

2017
• Land Exchange 

Framework in place 
(Spring)

• Anticipated cemetery 
and roadway design 
start

2019—Anticipated 
cemetery construction 
start

2022—Anticipated 
cemetery construction 
completion

2018—Anticipated 
roadway construction 
start

2020—Anticipated 
roadway construction 
completion

2016—NEPA Process for the Arlington 
National Cemetery Expansion Project 
and Associated Roadway Realignment in 
Arlington County is initiated (Winter)

2016/2017
• Publish Draft Environmental 

Assessment for public comment
• Public Meeting to review Draft 

Environmental Assessment
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